WEEKLY PROGRESSUPDATE
FOR MARCH 27 - APRIL 2, 1998

EPA REGION | ADMINISTRATIVE ORDER SDWA 1-97-1019
MASSACHUSETTSMILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA
The following summary of progress is for the period from March 27 to April 2, 1998.
1. SUMMARY OF ACTIONSTAKEN
UXO Surveys
No UXO survey activities occurred during this reporting period.
Drilling
No drilling activities occurred during this reporting period.
Samples
No sampling activities occurred during thisreporting period.

Water Level M easurements

A synoptic round of water level measurements was collected on April 1, 1998.

Plans and Reports

All Final FSPs are complete at thistime. Revision pages for the Groundwater FSP are currently
being prepared.

M eetings

The IAGS Review Team meeting occurred on March 31, 1998 at the Bourne Best Western at 6:00
pm. The next Review T eam meeting was scheduled for A pril 30. A technical meeting was convened
with EPA and M ADEP on April 2 to discuss progress on the project.

2. SUMMARY OF DATA RECEIVED

Preliminary non-validated data that were received during the reporting period for explosives
analysesare presented in Table 1 for soil samples and Table 2 for storm water samples. Explosive
compounds were detected by the CRREL method in soil from a depth of 1.5 to 2.0 feet bgs in one
sample from Area 12, two samplesfrom Area 17, and onesample from Areal3. Explosive
compounds w ere detected by the EPA method 8830 in the two of the storm water samples.
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3. DELIVERABLES SUBMITTED

Deliverables submitted during thereporting period induded the following:

Weekly Progress Update (March 20 to March 26)
4, SCHEDULED ACTIONS

During the next week, thereare no fidd activities schedul ed.
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March 27, 1998

Table 1. Preliminary (non-validated) Results for Explosivesin Soil Samples
Sample
Sample ID L ocation Depth Method Compound
(feet bgs)
BGMABA Area 17 (GP-7),Grid A 1.5-2 CRREL RDX/HMX
TNT/DNT
BGMBBA Area 17 (GP-7),Grid B 1.5-2 CRREL RDX/HM X
BGMKBA Area 17 (GP-7), Grid K 1.5-2 CRREL ND
BGMLBA Area 17 (GP-7),Grid L 1.5-2 CRREL ND
BGLEBA Area 18 (GP-18), Grid E 1.5-2 CRREL ND
BGLFBA Area 18 (GP-18), Grid F 1.5-2 CRREL ND
B13FBA Area 13 (Demo-2), Grid F 1.5-2 CRREL RDX/HM X
B13GBA Area 13 (Demo-2), Grid G 1.5-2 CRREL ND
B13HBA Area 13 (Demo-2), Grid H 1.5-2 CRREL ND
B13IBA Area 13 (Demo-2), Grid | 1.5-2 CRREL ND
B13JBA Area 13 (Demo-2), Grid J 1.5-2 CRREL ND
B12ABA Area 12 (Demo-1), Grid A 1.5-2 CRREL RDX/HM X
B12BBA Area 12 (Demo-1), Grid B 1.5-2 CRREL ND
B12CBA Area 12 (Demo-1), Grid C 1.5-2 CRREL ND

Table 1 Acronyms & Abbreviations:
CRREL - Cold Regions Research Environmental Laboratory colorimetric test
ND - No Detected Explosives Compounds
RDX/HMX - Detected Explosive Compounds using the RDX/HMX Screen

TNT/DNT - Detected Explosive Compounds using the TNT/DNT Screen
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Table 2. Preliminary (non-validated) Resultsfor Explosivesin Storm W ater

Sample ID Sample
L ocation Depth M ethod Compound

TOO1XA Chadwick Road, Location 1 8330 ND
TOO3XA Chadwick Road, Location 3 8330 ND
TOO4XA Chadwick Road, Location 4 8330 PETN
TOO5XA Chadwick Road, Location 5 8330 ND
TO05XD Chadwick Road, Location 5 (dup) 8330 ND
TOO06XA Spruce Swamp Road, Location 6 8330 PETN

Table 2 Acronyms & Abbreviations:
8330 - EPA Method 8330
ND - No Detected Explosive Compounds
PETN - Pentaerythritol tetranitrate



